attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 2:59PM

Contract No.:  04-0120F4

Diary #: 023 Const Calendar Day:
Inspector Name: Bradd, David
Inspection Type: No Inspection

175 Date: 02-Mar-2010 Tuesday

Title: Transportation Engineer

Shift Hours: 06:00am  02:30 pm Break:

Federal ID:
Location:
Reviewer: Klebanov, Gilel

Approved Date:

Over Time:

22-Mar-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60
Precipitation 0.5+/-
Working Day If no, explain:

12 PM 50 -60 4PM 50 - 60

Condition Rain

Diary:
General Comments

Office work all day today.

No work today because of rain.

Dispute

[]

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

Diary:
General Comments

056 E-LO1-OBG.056

The contractor did no field work today because of bad weather.

Dispute

]

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 023 Date: 02-Mar-2010 Tuesday

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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